SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:35PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 054 Const Calendar Day: 218 Date: 14-Apr-2010 Wednesda)

y y _ P _ , y 04-SF-80-13.2/13.9
Inspector Name: Le, Thanh Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:

Location:
Reviewer:  Wilcox, Jason Approved Date: 06-May-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 4PM
Precipitation Condition Cloudy

Working Day If no, explain:

Diary' Dispute
General Comments

A. Office work: .
Review plans, specifications, and ABF's submittals regarding OBG Erection plans.
B. Field observations:
1. FS3E:
a. Welding:
* Face E - welder Song Tao Huang - FCAW-cover, completed - QC: Tom Pascaulone.
2. FS1W:
a. Welding:
* Face A - welder Mitch Stinger - SMAW weld repairs in process - QC Steve Mccornell UT
inprocess.
* Face D - welders Jordan Hazelaar, Kenneth Chappell - SMAW fill/cover pass in process - QC
Bernard Docena.
3. FS2w:
a. Welding: Face A - welder Chun Fai Tsui - SMAW tack welding complete both sides of steel
backing.
b. Bolting: 90% completed Urib bolting and ready for 10% test.
4. CB2W: 10% bolt test for steel plate stiffeners top plate, bottom plates, ext./int. webs.
5. CB3E: 10% bolt test for steel plate stiffeners top plate, bottom plates, ext/int webs.
C. Conversation and discussion:
There were no significant conversations and discussion today.
D. Overtime reason:
work two hours overtime for construction observations because contractor worked overtime.

04-0120F4 Bid Item: 055 E-L01-SG1.055 E Line Lift 01 Segment 1 Furnish structural steel (bridge)(box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 055 E-L01-SG2.055 E Line Lift 01 Segment 2 Furnish structural steel (bridge)(box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 055 E-L01-SG3.055 E Line Lift 01 Segment 3 Furnish structural steel (bridge)(box girder)
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Le, Thanh

Diary #: 054

Date: 14-Apr-2010

Wednesday

04-0120F4 Bid Item: 056 E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
SMITH-EMERY SF
04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JOSE CORONA-MORALES 0.00 0.00 0.00 0.00 []
Ironworker JINM OBRA PAULK 8.00 0.00 0.00 8.00 []
Ironworker APP JEFFREY BRICKER 8.00 0.00 0.00 8.00 []
Ironworker JINM JAMES CANTANDO 8.00 0.00 0.00 8.00 []
Ironworker JINM MATTHEW HOLT 8.00 0.00 0.00 8.00 []
Ironworker FOR DARRYL WEBB 8.00 0.00 0.00 8.00 []
Ironworker JINM WALTER HERNANDEZ 8.00 0.00 0.00 8.00 []
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 []
Ironworker JINM JOSE AMAYA-MESA 8.00 0.00 0.00 8.00 []
Ironworker JINM DECLAN TREANOR 8.00 0.00 0.00 8.00 []
Ironworker FOR DAVID LUCERO 8.00 0.00 0.00 8.00 []
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 []
Ironworker JINM EDUARDO PADILLA 8.00 0.00 0.00 8.00 []
Ironworker APP LLOYD GLOVER 8.00 2.00 0.00 10.00 []
Ironworker APP CASEY LUX 0.00 0.00 0.00 0.00 []
Ironworker APP IAN MURPHY 0.00 0.00 0.00 0.00 []
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 []
Ironworker JINM SONGTAO HUANG 8.00 2.00 0.00 10.00 []
Ironworker FOR JORDAN HAZELAAR 8.00 2.00 0.00 10.00 []
Ironworker JINM SALVADOR SANDOVAL 8.00 2.00 0.00 10.00 []
Ironworker JINM JIN QUAN HUANG 0.00 0.00 0.00 0.00 []
Ironworker JINM CHUN FAI TSUI 8.00 2.00 0.00 10.00 []
Ironworker JINM JAMES ZHEN 8.00 2.00 0.00 10.00 []
Ironworker JINM MITCHELL SITTINGER 8.00 2.00 0.00 10.00 []
Ironworker JINM JAIME BARRAGAN 8.00 0.00 0.00 8.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002082 WELDING MACHINE, MILLER 250 AMP No
000 0.00 000 0.0 []
002070 WELDING MACHINE, MILLER 250 AMP No
000 0.00 000 0.0 []
000074 WELDER, LINCOLN 500-549 AMP DSL/TOW No
000 000 000 0.0 []
000073 WELDER, LINCOLN 500-549 AMP DSL/TOW No
000 0.00 000 0.0 []
Tingezi
Jh; ddrRptbyBidltem Page 2 of 4
st




Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Le, Thanh Diary #: 054  Date: 14-Apr-2010
002299 WELDER, 600 AMP No
000 0.00 000 0.0 ]
002288 WELDER, 600 AMP No
000 000 000 0.0 []
04-0120F4 Bid Item: 056 E-L02-ALB.056 E Line Lift 02 Align & Bolt
SMITH-EMERY SF
04-0120F4 Bid Item: 056 E-L02-ALB.056 E Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 E-L02-WEL.056 E Line Lift 02 Weld
SMITH-EMERY SF
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  SMITH-EMERY SF
Tester OTH SALVADOR MERINO 800 0.00 000  8.00 []
Certified Welding Ins OTH TOM PASQUALONE 800 2,00 000 10.00 []
Certified Welding Ins OTH STEVEN MCCONNELL 800 200 000 10.00 []
Certified Welding Ins OTH BARRY DRAKE 800 0.00 000  8.00 []
Certified Welding Ins OTH MICHAEL JOHNSON 000 0.00 000 0.0 []
Certified Welding Ins OTH BERNARD DOCENA 800 200 000 10.00 []
Certified Welding Ins OTH JESUS CAYABAYAB 000 000 000 0.0 []
Certified Welding Ins OTH JAMES CUNNINGHAM 800 2,00 000 10.00 []
04-0120F4 Bid Item: 056 E-L02-WEL.056 E Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0050562 WELDING EQUIPMENT No
000 0.00 000 0.0 []
*E0030562 WELDING EQUIPMENT No
000 000 000 0.0 []
*E0020562 WELDING EQUIPMENT No
000 000 000 0.0 []
*E0010562 WELDING EQUIPMENT No
000 000 000 0.0 []
2062 WELDER, LINCOLN 500-549 AMP DSL/TOW No
000 000 000 0.0 []
000069 WELDER, 600 AMP No
000 0.00 000 0.0 []
000068 WELDER, 600 AMP No
000 0.00 000 0.0 []
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Job Name: 04-0120F4 Inspector Name: Le, Thanh

Daily Diary Report by Bid Item

Diary #: 054  Date: 14-Apr-2010

Wednesday

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056

E Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-WEL.056

E Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056

E Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-WEL.056

E Line Lift 04 Weld

Trge i
‘h/i ddrRptbyBiditem
1=uy

Page 4 of 4




